Project Planning Phase

MILESTONE AND ACTIVITY LIST

Date	1 November 2022
Team ID	PNT2022TMID24619
Project Name	AI Based Discourse for Banking Industry
Maximum Marks	8 Marks

Project Milestone and Tasks/Activities:

Milestone	Task	Starting Date	Ending Date	Project Completion Status	Team Members
Create IBM Service	Creation of Banking Chatbot or Assistant using IBM Watson Assistant	24 Oct 2022	25 Oct 2022	9%	Hari Mahes Guru L, Arivu R, Nirmal G, Bharath K P
	Understanding Customer's Banking Related Queries and skills	25 Oct 2022	29 Oct 2022	15%	Hari Mahes Guru L, Arivu R, Nirmal G, Bharath K P
Create Skills and Assistant for Chatbot	Training the Chatbot with Banking related dataset	31 Oct 2022	01 Nov 2022	24%	Hari Mahes Guru L, Arivu R, Nirmal G, Bharath K P
	Building action and Adding responses to Account Creation	01 Nov 2022	02 Nov 2022	29%	Hari Mahes Guru L
	Building action and Adding responses to Banking related queries	02 Nov 2022	03 Nov 2022	34%	Arivu R
	Building action and Adding responses to Net Banking	03 Nov 2022	04 Nov 2022	39%	Nirmal G
	Building action and Adding responses to Loan Queries	04 Nov 2022	05 Nov 2022	44%	Bharath K P
Testing Assistant & Integrate with Flask webpage	Testing the chatbot performance with the trained banking functionalities or conversations	07 Nov 2022	09 Nov 2022	60%	Hari Mahes Guru L, Arivu R
	Integration of Flask webpage with the chatbot assistant to provide a framework	09 Nov 2022	12 Nov 2022	83%	Hari Mahes Guru L, Arivu R, Nirmal G, Bharath K P
Deployment Of Chatbot	Final Deployment of AI based chatbot for	14 Nov 2022	19 Nov 2022	100%	

	banking Industry or Running the Chatbot service in fully efficient and effective condition				Hari Mahes Guru L, Arivu R, Nirmal G, Bharath K P